
GROUNDWATER MODELING UPDATE                             

Week of April 5, 2012 

Current Activities 

• At the present time work is centered on three main activities: (i) designing the computer 

model framework, (ii) reviewing and processing conceptual model information, and (iii) 

revising the combined QA Plan and Work Plan.   

• For the computer framework, this involves determining the x, y, and z distances of the 

model domain and finite-difference grid, assessing/testing options for model flow 

boundaries, compiling information on aquifer property zones (which can be updated as 

new information becomes available), and developing electronic files for calibration 

wells.   

• Site information continues to be reviewed and extracted as necessary to formulate 

model development and assumptions.   

• The QA plan is still undergoing revisions, and will eventually be submitted for peer 

review.    

   Upcoming Activities 

• Continue to develop computer model framework and test various options. 

• Proceed with review of conceptual model information 

• Proceed with QA plan revisions and peer review.  

 

Overall Current Project Status:  Computer model setup, testing, and evaluation; and 

finalization of QA plan.   


